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Executive Summary

General

Year Two of Connections 2025 Plan implementation has again proven to be very busy and
productive. Many citizens and staff were involved in carrying out or monitoring the proper
implementation of the Plan. Of the 56 implementation measures called for in the adopted Plan to
be carried out or started by this year, 5 were completed, 34 are in-progress, 10 are on-going, and
7 are planned to begin in the coming year. Details on these projects are included in the attached
materials.

There are four particular challenges continuing to face the Greensboro community in successfully
implementing the Comprehensive Plan. First is the need to encourage more mixed-use
development in designated locations. Keys to accomplishing this include developing more detailed
mixed use guidelines, carrying out mixed use education efforts, and identifying specific
opportunities for mixed use projects. An important part of this effort is to implement and revise,
as needed, mixed use development within the designated 13 Activity Centers and 7 regional
transit stations in the Plan.

Another major issue is modifying the City’s water-sewer policies, boundaries and development
tiers, to ensure that fringe area development is occurring in a quality and consistent fashion. The
City Council review of a proposed new draft water-sewer policy is underway.

A third major issue is the coordination of several major planning and regulatory efforts occurring
in the Downtown area. These include work on streetscape standards, design overlay and other
zoning issues, strategic planning in key locations, and planning for key capital facility needs in the
area.

Lastly, there is a need to develop and fund a capital facility planning system for the City that can
assure both an adequate infrastructure to support quality growth and which will provide funds
needed to carry out various strategic planning initiatives, such as a number of corridor planning
efforts, as called for in the Plan.

2004-05 Plan Amendments

Staff processed its first set of staff-initiated amendments including five Generalized Future Land
Use Map Amendments, six text amendments and two amendments to the Community Structure
Map. There were seven citizen-initiated amendments that were made in association with rezoning
cases. All citizen-initiated cases were heard, with accompanying rezoning requests, before a joint
meeting of the Planning Board and Zoning Commission and the final decision was made by City
Council.

2005-06 Goals

Staff will continue to work on all of the unfinished tasks however, the following is a list of the
larger projects that will consume the majority of staff time for the next year: LDO Rewrite,
Roadway Design Standards, Fringe Area Development/ Growth Tier Implementation, Infill
Development, Downtown Development Initiatives, Neighborhood Planning, the Bicycle/Pedestrian
and Master Trails Plans, and Achieving Reconciliation and Equity (second class of the Mosaic
Program and second annual Latino Forum). Additionally, as mentioned earlier, staff will work to
develop mixed use guidelines to give more guidance to the Boards, Commissions, and Council
when making land use decisions in designated mixed use areas. These guidelines will also serve
as a basis for developing mixed use zoning districts in the new LDO.

The entire report, including detailed year-end reports and links to supplemental documents (not
included in this report), can be viewed online at: www.greensboro-nc.gov/comp_plan/.



ANNUAL REPORT

This is the second Annual Report of the Greensboro Connections 2025
Comprehensive Plan. The report covers the progress made on implementation from
July 1, 2004 — June 30, 2005. The report includes:
¢ a summary of the activity that has taken place during Year Two of Plan
implementation;
e goals for the next year; and
¢ a list of Plan amendments that have been processed over the course of
the year.

1. SUMMARY OF ACTION PLAN STATUS REPORTS

The following is a summary table of the status of the 56 Year Two projects:

Table 1. FY04/05 Project Status

Number

of

Projects | Status Definition

5 Complete Project is done

34 In-progress The project is well
underway, but not yet
complete

10 On-going The project is

underway, but it has no
ending point.

7 Planned This project is in the
work plan, but for
varying reasons has not
been started (e.g.
contingent on other
projects being
completed or relying on
assistance from another
entity that is currently
unavailable to assist.)

56 Total

As shown in the table above, there are 56 projects on staff's work plan for Years 2-
3 (FY04/05-05-06). Twelve new projects were added in Year Two. These projects
are derived from the Action Plan (Table 10-1) of the Comprehensive Plan. Staff is
continuing to work on unfinished projects from Year One (FY03/04) and has begun
to work on many of the Mid-Term projects which span two fiscal years (FY04/05 -
05/06). Five projects were completed in FY04/05, 34 are in-progress, 10 are
considered on-going, and 7 are planned to get underway in the next fiscal year. Of
the five completed projects three are in the Community Character chapter and two
are in the Economic Development chapter. The projects are: Open Space and
Greenways Strategic report, Parks and Recreation Master Plan Update, Community-

2" Annual Report 04-05 1



wide Tree Planting, Economic Development Objectives and Incentives, and Appeals
Process. The following is a brief description of the five completed projects. For a
complete list of projects with brief summaries see Table 2. Project Summaries at
the end of the report.

COMPLETED PROJECTS

Community Character: Parks, Open Space And Natural Resources

Policies: 4G.4, 5A.1, 5A.3, 5A.4

Open Space and Greenways Strategic Report —The Parks, Open Space and
Greenways Report was completed in August 2004. Implementation of the
recommendations is dependent on the development of ordinances during the LDO
rewrite. After the rewrite is complete the recommendations will need to be
revisited and those not accomplished in the rewrite will need to be pursued.

Parks and Recreation Master Plan Update — The planned Parks and Recreation
Master Plan update of the original 1998 Comprehensive Parks & Recreation Master
Plan was a result of Parks & Recreation's on-going long range and strategic
planning efforts. The updated plan acknowledges and supports the proposed Open
Space and Greenways Strategic Report produced by the Connections 2025 Parks,
Open Space and Greenways Committee. In addition, the updated plan projects
future system-wide needs relative to facilities, programming and administration
based on a thorough review of demographics, physical conditions, existing facilities
and programming, and citizen input. The Comprehensive Parks and Recreation
Master Plan Update was adopted by the Greensboro Parks & Recreation Commission
May 11, 2005.

Community-wide Tree Planting Project — A public/private tree planting
partnership was developed between Greensboro Beautiful Inc. and the City of
Greensboro. The group held its first NeighborWoods tree planting project on
November 20, 2004 in Eastside Park. A process was developed for selecting future
NeighborWoods tree plantings and an application package was developed. One
neighborhood will be selected each year. Additionally, a brochure was developed
about the program to be distributed to the public. A grant was received to create a
letter campaign to raise monies for the "tree fund”. Fund-raising letters were sent
out in May 2005 to residents soliciting monies for the tree fund.

Economic Development
Economic Development Objectives/Incentives (Policies 7A.1 and 7A.5) - The
city's economic development objectives and strategies were reviewed and revised.

The revised guidelines accomplish the following objectives:

(1) Clarifies the purpose and statutory basis for the program.

(2) ldentifies key industry clusters that the city has a strategic interest in targeting

for growth.

(3) Establishes investment and job creation thresholds required to qualify for
incentives, establishes alternative qualifying criteria.

(4) Outlines a formal staff review process.
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(5) Requires that an economic benefit analysis be performed as a component of the
staff due diligence process.

The Economic Development Guidelines were reviewed and approved by City
Council.

Review “Appeals” Process (Policy 7B.2) - The Technical Review Comitee (TRC)
revamp will allow a portion of the weekly meeting agenda to be set aside for
developers to raise issues related to development projects on which they have been
working. This will establish an on-going weekly *“appeal” opportunity on
development matters. The Director of Engineering and Inspections has also set up
a similar review process for matters concerning building inspections. If the matters
are unable to be resolved at the TRC meeting or by the Director of Engineering and
Inspections, then there is an opportunity for a review by the City Manager’s Office
prior to going through the formal appeals process. July 1, 2005 was the start date
for a portion of the new TRC meeting format. Staff will be working with the
development community over the course of the next few months to refine other
possible changes to the TRC process.

IN-PROGRESS PROJECTS

There are 34 projects that are currently in-progress, all of which are shown in Table
2 Project Summaries. One of the in-progress projects that will have the biggest
impact on implementing many of the policies (4C.1, 4C.2, 4C.3, 4G.1, 5A.3, 5F.2,
5F.3, 6A.4, 6C.1, 6C.2, 6C.3, 7A.6, 4G.3, 8C.3, 8E.3) of the Plan is the Land
Development Ordinance (LDO) rewrite project. Among other things this
rewrite will address: compact development standards, open space dedications,
development design standards, diversification of new housing, home occupation
regulations, neighborhood design guidelines (conservation district), and shared
parking. The last rewrite of the Unified Development Ordinance (UDO) took place
in the early 1990’s, the current rewrite will modernize many of the current
ordinances, make the document more user-friendly with tables and graphics, and
utilize new technology to make the ordinance not only accessible on our website,
but also interactive with hyperlinks and search engines to give the user quick
access to the specific information that they are seeking. Over the past year we
have developed a request for proposal, interviewed three consulting firms, and
hired Duncan Associates as lead firm. The City Manager appointed a Citizen
Advisory Team (CAT) to guide the process. Staff kicked-off the project in April
2005 with stakeholder interviews, an initial meeting with the CAT, and three public
meetings. In May, the Consultants produced a summarized comments report from
the kick-off and they are currently drafting a diagnostic report to give policy
direction for developing the new ordinance. This project is estimated to take
approximately 18 months to complete and ordinance adoption is currently
anticipated in February 2007.

Other in-progress projects, to note a few are:
Infill - Over the course of the year staff focused mostly on the identification of
barriers. They started by looking at barriers within the organization i.e. conflicting
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policies, ordinances, etc. and are in the beginning stages of identifying external
barriers i.e. difficulty with financing, developers unfamiliar with how to build and
market such a project, etc. The identification of infill barriers that are related to the
development ordinance will be incorporated into the LDO rewrite.

Growth Tier Implementation/Funding Source for Phased Capital
Improvements — The City Manager’s Office is currently in the process of revising
the Water/Sewer Boundary policy and the City/County Water Sewer Agreement to
align with the goals and policies of the Comprehensive Plan that address proactively
funding infrastructure to promote growth and establishing policies that further
refine and support the growth tiers.

Heritage Tourism — Work is well-underway in planning for the bicentennial
celebration through the establishment of a Bicentennial Commission created under
the Mayor’s leadership.

Neighborhood Planning Initiative — The Lindley Park Plan was adopted and is in
the implementation phase and the Cedar Street area is in the beginning stages of a
small area strategic plan.

Housing Maintenance Program - The Rental Unit Certificate of Occupancy
(RUCO) program is up and running.

Housing Programs -— SocialServe.com, an online affordable housing listing
service, was launched in November 2004.

Brownfield ldentification and Improvement — The South EIm Street brownfield
project is underway. The consultants have been doing site research and they held
the first round of public meetings in June 2005. They are planning to conclude the
study in the fall of 2005.

Collector Street Map — The Collector Street Map was drafted through the
cooperation of all jurisdictions within the Greensboro Metropolitan Planning
Organization (MPO). The map has been endorsed by the MPO Technical Advisory
Committee and it is in the process of being scheduled for review and adoption by all
jurisdictions.

Bicycle and Pedestrian Plan — The bicycle and pedestrian plan are in the process
of getting started and they will work in coordination with the Trails Master Plan that
was initiated by the Parks and Recreation Department in the spring of 2005.

Regional Transit — Staff is continuing to work with PART to support the various
phases of the Regional Rail Study. During the LDO rewrite a Transit Oriented
Development (TOD) District will be explored as a new zoning district.

Roadway Design Standards — This project is just getting underway and progress

in close coordination with the LDO rewrite. This project will review and address
standards for items such as horizontal and vertical alignment for local streets and
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thoroughfares, bike lanes, sidewalks traffic calming on new streets, private streets,
connectivity, utility location, planting strips, on-street parking, etc. This project is
anticipated to take 18 months to complete.

Achieving Reconciliation and Equity — The City initiated the Bicentennial Mosaic
Partnership Program which is designed to increase communication, trust, and
cooperation among the city's racial and ethnic groups. The project consists of three
phases. The first phase is for established community leaders, the second is for
growing leaders, and the third is open to the general public. It is hoped that the
participants in each phase will be inspired to expand their experience into other
social, civic, and professional groups to which they belong. The City also initiated
the first day long Latino forum, Abriendo Puertas de Oportunidad/Opening Doors of
Opportunity during Fair Housing month (April). The forum was a big success and it
is anticipated to become an annual event.

All of the remaining projects that are either in-progress, on-going or planned are
shown on Table 2 Project Summaries. For more detailed information see the full
reports in Appendix A.

11. PROCESSED PLAN AMENDMENTS

See 2005 Annual Report Comprehensive Plan Amendment History Table at the end
of this report for a full list of Comprehensive Plan Amendments. Highlights of
processed amendments are as follows: staff processed its first set of staff initiated
amendments including five Generalized Future Land Use Map Amendments, six text
amendments and two amendments to the Community Structure Map; and seven
citizen initiated amendments that were in association with rezoning cases. All
citizen initiated cases were heard before a joint meeting of the Planning Board and
Zoning Commission and then the final decision was made by City Council.

All Plan amendment cases can be viewed on the Comprehensive Plan website at:
http://www.greensboro-nc.gov/comp_plan/AmendmentTable.htm.

11l. MONITORING COMMITTEE

The Council-appointed Monitoring Committee consisting of nine citizen members
met eight times over the course of the year to monitor the progress of Plan
implementation.

1V. SUMMARY OF COUNCIL BRIEFINGS

As part of implementation, the Council was briefed approximately four times over
the course of the year on various aspects of the Plan. The main items discussed
were:

Mixed-use guidelines

Downtown Design overlay;

Infill Development; and

Land Development Ordinance rewrite.
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V. GOALS FOR NEXT YEAR

Staff will continue to work on all of the unfinished tasks however, the following is a
list of the larger projects that will consume the majority of staff time for the next
year: LDO Rewrite, Roadway Design Standards, Fringe Area Development/Growth
Tier Implementation (revisions to the water/sewer extension policies), Infill
Development, Downtown Development Initiatives, Neighborhood Planning, the
Bicycle/Pedestrian and Master Trails Plans, and Achieving Reconciliation and Equity
(second class of the Mosaic Program and second annual Latino Forum).
Additionally, as mentioned earlier, staff will work to develop mixed use guidelines to
give more guidance to the Boards, Commissions, and Council when making land
use decisions in designated mixed use areas. These guidelines will also serve as a
basis for developing mixed use zoning districts in the new LDO.
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Table 2. Project Summaries

Project Policies Status Lead Staff Highlights Goals
Land Use
Infill Y1: 4A.1, 4A.2, In-progress Sue Schwartz | Self diagnostic (internal barrier Provide data and feedback to
4A.3,4D.4 identification completed). LDO team on infill regulatory
Y2: 8E.2 Beginning stages of external barrier issues.
identification
Develop staff and public
Refined definition Including education.
Objectives and Measures
Complete infill inventory.
Infill inventory initiated
Infill Capital Y2: 4B.1, 4B.2 Planned Sue Schedule an initial assessment
Improvements Schwartz/Larry meeting in July 2005
Assessment Davis/Dick
Hails
LDO Rewrite: Compact Y1: 4C.1, 4C.2, | In-progress Heidi Galanti | Developed a Request for Proposal Draft and Review New Land
Development standards, 4C.3,4G.1, Development Ordinance
open space dedications, 5A.3, 5F.2, Interviewed three consulting firms
development design 5F.3, 6A.4,
standards, Diversification 6C.1, 6C.2, Hired Duncan Associates as lead firm
of New Housing, Home 6C.3, 7A.6
Occupation regulations, Y2: 4G.3, 8C.3, City Manager appointed a Citizen
Neighborhood Design 8E.3 Advisory Team (CAT)
Guidelines (conservation
district), shared parking Kicked off project in April 2005 with
stakeholder interviews, initial meeting
with the CAT, and held three public
meetings
Consultants produced summarized
comments report from the kick-off
Drafting Diagnostic Report to give
policy direction for developing the
ordinance
Fringe Area Land Use Y1: 4F.1-3, In-progress CMO Policy 4F.1 requires a joint effort by Begin working with the County
Plan/ Growth Tier 4G.2, 9A1, the City and the County to complete. on a Fringe Area Land Use
Implementation 9A.5 Awaiting the completion of the County | Plan
Y2: 4F.4-5 Comprehensive Plan to start this joint

project.

Adopt and implement the new




Table 2. Project Summaries

Project

Policies

Status

Lead Staff

Highlights

Goals

Drafted a revised Water/ Sewer Policy
to align with the objectives of the
Comprehensive Plan, which
addresses policies 4F.2-4.

Policies 4F.5 and 4G.2 will need to be
pursued following the adoption of the
new wi/s policy and work in
conjunction with the Fringe Area Land
Use Plan.

9A.1 - Completed the water and
sewer mapping project of which the
City’s exiting water and sewer
infrastructure has been archived into
a Arclinfo digital format, allowing the
system to be overlaid with other
Arcinfo layers to determine preferred
routings and sizings. Work continues
on the modeling phase of the project
which will further refine the ability to
size infrastructure and model future
development scenarios.

9A.5 - Modified the method of
responding to feasibility studies to
allow consideration for the water and
sewer boundary line, the impact on
other service departments and the
goals of the Comprehensive Plan.

Water/Sewer policy

Activity Center
Planning/Mixed Use
Guidelines

N/A

In-progress

Ben Woody

Preliminary stages of compiling data
regarding guidelines for mixed use
districts and activity centers.

To establish guidelines for
mixed use development that will
provide guidance to Boards,
Commissions and Council when
making land use decisions.

Refine the Activity Centers into
types based on location and
use (e.g. suburban, urban,
employment, etc.). Refine




Table 2. Project Summaries

Project Policies Status Lead Staff Highlights Goals
boundaries of centers to match
logical location of intensity and
density.

Use guidelines to draft
ordinances for mixed use
districts, activity centers and
transit—oriented development
districts in the new LDO.

Legislative Initiatives Y1:4D.6 On-going Blair Carr Amendment One was passed by

state-wide referendum allowing Tax
Increment Financing. During the
2005-2006 Legislative Session,
several bills have been introduced
promoting an increase in economic
development not only for large
employers but for small business,
tourism and certain industries. Lastly,
two Bills have been introduced that
modernize and update the planning
and zoning statutes to bring them in
line with current practices. On the
local level, the City created a new
development district known as a
Business Improvement District (BID)
to promote development and
revitalization in the downtown
business district

Downtown

Downtown Development Y1:4E.2 In-progress Dick City staff met with downtown Complete the downtown

Initiatives Hails/Melissa | merchants to begin discussion of streetscape master plan.

Begley creating an overlay district and design

guidelines for downtown.

Created a downtown streetscape
committee that meets bi-monthly to
develop a downtown streetscape
master plan.

In coordination with Action
Greensboro and Downtown

Continue to progress on the
greenway, center city park, and
downtown overlay district.




Table 2. Project Summaries

Project Policies Status Lead Staff Highlights Goals
Greensboro Inc., City staff is
participating in the development of a
downtown greenway and center city
park.
Established a monthly Downtown
Development Advisory Committee
made up of City staff and Downtown
merchants to proactively address
problems or concerns in the
downtown area.
Downtown Historic Y1:4E.3 In-progress Stefan-leih Downtown historic survey is complete | Complete conversion to GIS so
Resources Kuns/ Mike with updated digital images. The that Downtown historic
Cowhig survey is currently being converted for | resources can be easily
use with GIS. accessed and identified on the
City website and considered
during the development review
process.
Community Character
Open Space and Y1:4G.4,5A.1, Complete Mike Simpson | Proposed Parks, Open Space and To address proposed incentives
Greenways 5A.3,5A.4 and Candice | Greenways Report completed in in the Parks, Open Space and
e Strategic Plan Bruton August 2004. Greenways Plan during the
LDO re-write process and
Implementation of the reconvene the committee if
recommendations is dependent on necessary to revisit the
the development of ordinances during | proposed recommendations.
the LDO rewrite.
After the rewrite is complete the
recommendations will need to be
revisited and those not accomplished
in the rewrite will need to be pursued.
In-progress | Candice Bruton | Greenways, Inc. selected to complete | Identify opportunities propose

e Comprehensive
Trails Master Plan

and Mike
Simpson

the plan.

Data collection and corridor review
underway

Close coordination with GDOT'’s
Pedestrian and Bicycle Facility

corridors address missing links
address underserved areas

recommend funding strategies

recommend maintenance
standards




Table 2. Project Summaries

Project

Policies

Status

Lead Staff

Highlights

Goals

¢ P&R Master Plan
update

Networks (non-motorized plan)

Completion anticipated 6-06

Complete

Candice Bruton
and Mike
Simpson

Supports the work of the Parks, Open
Space and Greenways 2025
Committee

Makes recommendations for the
following:

e Acquisitions

e Facilities

e Programs

e Administration
P&R commission adopted update
May 2005

Implementation of
recommendations in a phased
manner.

Tree Protection and
Landscaping

Y1:5B.1, 5B.2,

In-progress

Melissa Begley

Creating incentives has been deferred
to the LDO rewrite.

Draft recommendations on
landscaping include:

o standards for all new single
family developments. As
drafted, developers can choose
from six different options to
achieve a 20% tree canopy
cover, including: street tree
planting, planting trees on private
property, creating planting yards
along boundaries of the
subdivision, tree preservation,
reforestation or fee in lieu of or
any combination thereof.

o Increase parking lot standards
from one tree per every twelve
parking to one tree per ten
parking spaces. Add a provision
that requires additional trees and
parking lot planters to be added
when the minimum parking
requirements have been

Take proposed ordinance to
City Council for adoption or roll
into the LDO rewrite.




Table 2. Project Summaries

Project Policies Status Lead Staff Highlights Goals
exceeded.
0 Modifications have been made to
allow for developers to plant
trees in the City R-O-W instead
of only on private property.
Stream Corridors and Y1:5B.3, 5B.4 In-progress Kenney Stormwater Advisory Committee met | Further discussions of the
Floodplains McDowell several times and recommends committee recommendations
Citywide 50' buffers on intermittent with the focus of working
streams and 100' buffers on perennial | towards the development of
streams with the first 30" to be revised ordiances to implement
undisturbed. Within these buffers desired changes.
certain allowable usages would be
permitted also with a possibility of Stream Buffer
granting variances as appropriate. recommendations need to be
further examined to ensure that
New Floodplain Maps for the City future NPDES phase Il and
have been completed and are possible nutrient removal
currently under review at the State concerns are adequately
level. Expanded area coverage of addressed by the current
previously unmapped streams will recommendations prior to
allow for greater floodplain coverage implementing ordinance
within the City. The Committee changes.
recommends that once these maps
are adopted as official that the City
modify ordinance to regulate to the
future conditions to proactively
address future flooding concerns.
Discussions on options to discourage
floodplain development have been
held but there are no current
recommendations for this issue.
Community-wide Tree Y1:5C.1 Complete Melissa Begley | Developed a public private Continue to hold annual

Planting

partnership with Greensboro Beautiful
Inc. and the City of Greensboro.

Held first NeighborWoods tree
planting project on November 20,
2004 in Eastside Park.

NeighborWoods tree plantings

Continue to raise monies for the
tree fund.




Table 2. Project Summaries

Project

Policies

Status

Lead Staff

Highlights

Goals

Developed process for selecting
future NeighborWood tree plantings
and an application package was
developed. One neighborhood will be
selected each year. A brochure was
developed about the program to be
distributed to the public.

A grant was received to create a letter
campaign to raise monies for the "tree
fund". Letters were sent out in May
2005 to residents soliciting monies for
the tree fund.

Gateways and
Landmarks

Y2: 5C.2, 5E.1

Planned

Urban Designer
& Parks and
Recreation

Develop a Gateway Plan in
FY06/07 and then implement
through the CIP starting in FY
07/08.

Historic Survey/Protection

Y1:5D.1, 5D.2

Planned

Stefan-leih
Kuns

The downtown historic survey was
used as a pilot project for a city-wide
architectural survey. While the pilot
was successful we learned that the
time and expertise needed for a city-
wide survey would necessitate hiring
an architectural historian to conduct
the survey.

In the meantime, staff has conducted
two additional small area surveys; an
update for the Charles B. Aycock
local historic distrcit; and a survey of
the South EIm Street Brownfield site.

Develop a strategy for
conducting a County-wide
architectural survey, pursue
partnership with the County and
then seek funding in the FY06-
07 budget.

Heritage Tourism

Y1:5D.3

In-progress

Stefan-leih
Kuns

Under Mayor Holliday, a preliminary
planning group has been meeting to
organize and establish the structure
of the governing body for the
bicentennial.

City Council passed resolution at
5/17/05 meeting creating Bicentennial
Commission.

Hire an executive director
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Project Policies Status Lead Staff Highlights Goals
CC members to appoint
commissioners over the next month to
begin planning.
Design Guidelines for Y2:5E.2 Planned Urban Designer Initiate in FY05-06 through the
Public Buildings and assistance of our Urban
spaces Designer position
Scenic Corridors Y1: 5F.1 In-progress Ben Woody Staff field surveyed and prioritized Proceed with SCOD 1 & 2
Y2: 5C.2, 4G.5 potential scenic corridors for designations on priority
designation. Staff felt that it would be | roadways following direction
best to start with the designation of from City Managers Office.
roadways that would fit the exisitng
Scenic Corridor Overlay (SCOD)1 & 2
districts and then draft ordinances for
SCOD's 3 & 4 which would be applied
to thoroughfares.
Reinvestment Corridors Y2:5F.4, 4B.3, Planned Heidi Galanti | Established list based on identified Establish design/improvement
/Visual Enhancement Figure 4-3, /Urban corridors on Figures 4-3 and 5-2. standards
Corridors Figure 5-2 Designer
Prioritize corridors for
improvement through the CIP
Initiate improvement project
Housing and
Neighborhoods
Neighborhood Planning Y1:6A.1 In-progress Sue Schwartz | Evaluation Report completed on Get process approved to
Initiative Lindley Park Planning process. systematically initiate
¢ Lindley Park neighborhood plans.
Implementation of LP Plan begun
Begin next neighborhood plan.
e Cedar Street In-progress Caroline Wells | Existing conditions study initiated. Plan creation pending City
Council review June 05.
In-progress Stefan-leih Initiated the study of the Summit Complete corridor study by Jan
e Summit Avenue Kuns Avenue Corridor as directed under 06 and begin implementation
the Strategic Plan for the Aycock
Neighborhood.
HOPE VI Application Y2:6A.2 In-progress Dyan Arkin Completion and lease-up of 150 tax Complete Phase Il

credit rental units and start of single
family home construction.

infrastructure improvements,
60-unit tax credit rental project,
community center, continue
construction of single family for-
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Table 2. Project Summaries

Project Policies Status Lead Staff Highlights Goals
sale units, and begin planning
process for neighborhood
commercial component.
Housing/Neighborhood Y2:6A.3 Planned Caroline Wells | Identified in City’s 05-10 HUD Project initiation.
Condition Monitoring Consolidated Plan as priority
Strategy
Substandard Housing Y1:6B.1 On-going Cyndi Blue 260 housing units made lead safe. Identify and provide assistance
Elimination to eliminate or improve 1-2 high
2" HUD Lead Safe Housing Grant profile nuisance properties.
awarded to City.
Implement the SCORE
SCORE (strategic coordination of Program in 1 or more areas to
resources) program launched to bring together multiple city
coordinate resources to problem services to address community
areas. concerns and conditions.
Funding provided to Habitat’s Project | Continue the city's
infill to encourage scattered site homeownership assistance
homeownership opportunities. programs, including new
homeownership developments
launched in the Ole Asheboro
and Willow Oaks
neighborhoods.
Historic Rehabilitation Y1:6B.2 In-progress Mike Cowhig Worked to develop a program to Work with Preservation
acquire historic properties in College | Greensboro, Inc. to find
Hill and sell them with deed alternative funding sources for
restrictions attached to ensure their purchase/rehab program for the
restoration and preservation for the College Hill Historic District.
future. Funding proposed from
remaining bond funds in the College
Hill Target Area Program and other
sources. Program not funded.
Developed a restoration matching
grant program for owners of historic
properties for up to $10,000 to assist
in restoration of historic features.
Create Housing Y2:6B.3 In-progress Dan Curry RUCO (rental unit certificate of Continue implementation of the

Maintenance Program

occupancy) inspection process

RUCO program.
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Project Policies Status Lead Staff Highlights Goals
underway.
Continue support of Housing
HCD continues the housing Greensboro, Inc. homeowner
rehabilitation, repair and Lead-Safe repair program.
Housing program
Undertake study of rental
Support provided to Housing rehabilitation funding program
Greensboro rehabilitation program. options to determine feasibility
of increasing participation in
rental rehab programs.
Housing Programs Y2:6B.4, 6B.5, In-progress Cyndi Blue SocialServe.com, an on-line Continue to provide direct
6B.6 affordable housing listing service was | financial support for the
launched in November 2004. development of affordable
rental units for low income
Completed 5 year strategic plan for families.
housing activities.
Study feasibility of expanding
Funded final phase of Partnership SocialServe system to include
Village transitional housing owner-occupied units.
development. Undertake a comprehensive
plan to identify strategies to end
Completed Homeless Prevention chronic homelessness.
funding study.
Aggresively pursue additional
housing funding options from
other potential public and
private funding sources,
including local and regional
foundations.
Economic Development
Economic Development Y1:7A.1, 7TA5 Complete Ben Brown and | The city's economic development Continue incorporating the new

Objectives/Incentives

John Shoffner

objectives and strategies were
reviewed and revised.

The revised guidelines accomplish
the following objectives:

(1) Clarify the purpose and statutory
basis for the program.

(2) Identifies key industry clusters that

economic development
guidelines into the framework
within which the city considers
economic development
projects.
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Table 2. Project Summaries

Project Policies Status Lead Staff Highlights Goals
the city has a strategic interest in
targeting for growth.
(3) Establishes investment and job
creation thresholds required to qualify
for incentives, establishes alternative
qualifying criteria.
(4) Outlines a formal staff review
process.
(5) Requires that an economic benefit
analysis be performed as a
component of the staff due diligence
process.
The Economic Development
Guidelines were reviewed and
approved by City Council.
Home Grown Businesses Y1:7A.2 On-going John Shoffner | City held a seminar in the NC State Continue to promote and

and Ben Brown

Development Zone in December of
2004 to further explain the federal
Historically Underutilized Business
Zone "HUBZone" and the tax credits
associated with locating or expanding
within the boundaries of the NC State
Development Zone.

The targeted loan pool provided
funding for three new and one
existing business that either started
operations or relocated to the NC
State Development Zone. These four
businesses have committed to create
60 to 90 full and part-time job
opportunities within the boundaries of
the development zone.

Economic Development staff have
been actively consulting with
entrepreneurs within the community
to assess where they are in starting

support the creation of jobs and
capital investment in the NC
State Development Zone via
providing financing through the
targeted loan pool.

Meet with in excess of 100
entrepreneurs and provide the
necessary consultive guidance
to make their business idea a
reality.

Program and host another
educational seminar within the
NC State Development Zone.

Identify and contact all of our
currently existing businesses
that are located within the State
Development Zone and/or
HubZone and explain how they
can use this information to grow
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Project

Policies
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Lead Staff

Highlights

Goals

their business, providing guidance in-
house or via our Small Business
Consortium non-profit partners to
assist in preparing a business plan,
obtaining financing or working with
City/County departments.

Staff met with 111 entrepreneurs
through May 1, 2005 as well as
consulted via telephone with
hundreds of others.

their businesses.

Economic Development
Business Assistance

Y1: 7B.1
Y2: 7TA.3, 7A.4,
7D.2, 7D.3,
7D.4

On-going

John Shoffner

In-line with Council's designation of
economic development as a priority
focus area, economic development
services have been transitioned over
to the City Manager's Office to be
carried out by the Assistant City
Manager for Economic Development
(added 3 years ago) and the newly
added Economic Development
Program Manager.

The targeted loan pool has been
designated to invent capital
investment and job creation for new
and expanding businesses in the NC
State Development Zone, which
primarily consists of eastern
Greensboro. We have also taken the
opportunity to speak to numerous
civic groups and hold seminars to
reach out to the citizens of
Greensboro to inform them of the
available assistance at the
city/county/state and federal levels to
empower individuals to build a better
life for themselves through starting a
business or enhancing their skills to
become employable at an existing

Continue working with
entrepreneurs, new and existing
businesses to build on the
established pro-business
environment. Continue to
facilitate the increase in capital
investment and the creation and
retention of jobs.

Continue to work with the joint
Millennial Campus to facilitate
its ultimate growth and
development.

Continue to work with
entreprenerurs and developers
to ease the process of
reviewing development plans
and starting or growing their
business by offering
consultative services and
providing financing
opportunities to generate
additional growth in the State
Development Zone via our
targeted loan pool.

Continue to speak at
community events and
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business.

The city's Minority and Woman
Owned Business Enterprise (M/WBE)
office takes an active role in working
with minority owned small businesses
to make sure they are aware of and
being considered for city contracting
opportunities. The MWBE office also
helps small businesses become
better connected to the citywide small
business community through the
Small Business Consortium.

The new economic development
guidelines provide a framework to
evaluate the city absorbing some of
the cost in extending infrastructure for
economic development projects that
provide a sufficient return to justify the
expense.

The Economic Development Review
Team is enabling the city to review
development plans early in the
process and creatively work with the
developer to expedite the review,
revision and approval phase of the
process.

The city has taken an active role in
facilitating and pulling together
public/private partnerships, such as in
the city and 8 local banks providing a
$1 Million loan fund annually for small
businesses seeking to locate or
expand in the NC State Development
Zone as well as evaluating options for
public participation in the ongoing
revitalization of downtown

educational seminars on the
means of starting and growing
businesses in the city.
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Greensboro and the East Market
Street corridor.

The research park on NC A&T farm
property is also well underway and
has received funding at the State
level via the creation and
development of the UNCG/NC A&T
Joint Millennial Campus.

Review “Appeals”
Process

Y1:7B.2

Complete

Dick Hails

The Technical Review Comitee (TRC)
revamp will allow a portion of the
weekly meeting agenda to be set
aside for developers to raise issues
related to development projects on
which they have been working. This
will establish an on-going weekly
“appeal” opportunity on development
matters. The Director of Engineering
and Inspections has also set up a
similar review process for matters
concerning building inspections. If the
matters are unable to be resolved at
the TRC meeting or by the Director of
Engineering and Inspections, then
there is an opportunity for a review by
the City Manager's Office prior to
going through the formal appeals
process. July 1, 2005 was the start
date for a portion of the new TRC
meeting format. Staff will be working
with the development community over
the course of the next few months to
refine other possible changes to the
TRC process.

Review and evaluate
effectiveness of new TRC
format six months after start
date in regards to the “appeal”
opportunity.

Results-Oriented
Economic Development

Y1:7B.3

On-going

John Shoffner

City Council has established
economic development as a priority
focus area for FY04/05 and FY05/06.

The Assistant City Manager for
Economic Development heads up a

Team will continue to meet
monthly and work with new
and expanding businesses in
Greensboro to facilitate the
expansion or relocation
process.
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Project Policies Status Lead Staff Highlights Goals
team-based initiative, that meets on
a monthly basis to discuss various CMO staff and department
economic development projects that | heads will continue to
are either underway or being emphasize to line department
considered so as to creatively work personnel the importance of
with the business communuity in economic development to the
establishing a pro-business well- being and prosperity of the
environment in Greensboro. community and proactively work
with existing and new
companies to ensure an
efficient and pro-business
climate in all business dealings
with the City of Greensboro.
The CMO will publish a report
on a periodic basis outlining
various economic development
initiatives and their current
status.
Land Inventory Y1: 7C.1 In-progress Heidi Galanti | These tasks are being handled Continue to improve ways of
Y2: 7C.2 through a couple of different efforts: inventorying properties and

The infill team is experimenting
with ways of finding and
keeping an inventory of under-
utilized sites.

Staff has been working on
ways of encouraging
development to occur within
the Mixed Use Corporate Park
(MUCP) area on the east side
of the city by analyzing the
road network, availability of
infrastructure, topography, land
use, and property ownership.
We will package the data for
use by our economic
development partners. The
proposed revisions to the
water/sewer extension policy
will have an impact on

promoting desired
development.
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Project Policies Status Lead Staff Highlights Goals
development in this area, so
we are waiting on the outcome
of the proposed policy
revisions.
Brownfield Identification Y2:7C.3 In-progress Caroline Wells | S. EIm Street initial brownfield project | They are planning to conclude
and Improvement is underway. the S. Elm Street study in the
Planning process begun. fall of 2005.
Environmental testing begun. HCD work plan (05-06) includes
Held the first round of public meetings | development of brownfields
in June 2005. identification.
Technology Development Y2:7C.4 In-progress John Shoffner | Exploration and development of a Complete the inventory of
Zone zone specifically focused on growing | technology-based businesses in
and nurturing technology-Obased Greensboro and assess their
businesses has not been completed. perceptions, via a survey or on-
Efforts are underway to inventory our | site visits, of the business
current population of technology climate and elements that may
businesses and identify whether they | be missing locally to enable
are clustered or dispersed throughout | them to maximize their
the city. potential.
City staff has also been in Continue working with the
consultation with the newly Millennial Campus to spur the
established NC A&T/UNCG Millennial | rapid implementation of the
Campus to better asses progress and | development of the project and
evaluate ways in which the city can the creation of new jobs for the
spur the growth and development of area.
the concept.
Economic Development Y1:7D.1 On-going Ben Brown and | City currently provides funding to the Meet with GEDP, DGI, EMSDC,

Agency Funding

John Shoffner

Greensboro Economic Development
Partnership (GEDP), Downtown
Greensboro, Inc. (DGI), the Service
Corps of Retired Executives
"SCORE," and East Market Street
Development Corp. (EMSDC) to
further our economic development
initiatives across the city.

Performance based contracts have
been implemented with all of these
agencies except EMSDC to outline

and "SCORE" to agree upon
performance measures and
objectives for FY05/06 and
execute performance-based
funding contracts with each
agency.

Continue to require quarterly
reporting from each agency
detailing progress towards
achieving defined goals and
objectives prior to releasing
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Project Policies Status Lead Staff Highlights Goals
performance objectives and additional funding.
measures that they will accomplish.
Quarterly reports are required
outlining accomplishments and
progress towards achieving goals.
Progress reports are reviewed to
make sure the agency is staying
focused on achieving agreed upon
objectives prior to disbursing funds to
the organization.
This assessment and
recommendation is a component of
the package that is reviewed by the
Targeted Loan Pool loan committee.
Connecting Workers to Y1:7D.5 In-progress Tyler Meyer Implementation continues to be Increase frequency on all GTA
Jobs handled indirectly through two other routes to 30 minutes during AM
plan elements, namely Enhance GTA | and PM peak periods.
System and Roadway Network &
Traffic Management. Completion of Florida Street
extension feasibility study.
Transportation
Roadway Network and Y1: 8A.1,8A.2, | In-progress Adam Fischer | Implemented data stream system and | Adoption and implementation of
Traffic Management 8A.3, 8A.5, work management database Collector Street map by
8A.11 application to establish a thorough jurisdictions within MPO area,
Y2: 8A.12 and comprehensive ongoing as endorsed by TAC.

maintenance program.

Conducted GPS inventories of
transportation data including signage,
assets and amenities at all signalized
intersections, sidewalks, curb & gutter
and wheelchair ramps.

Initiated a review of sidewalk
maintenance backlog and associated
costs; working on options for reducing
this backlog.

Continued implementation of the
Corridor Improvement Program.
Gearing up for signal system

Initiation of signal system
replacement design process.
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replacement project design effort.
Ongoing bond project implementation.
Continued work with NCDOT on
project development activities and
systems planning activities.

Various feasibility studies and
assessments including of Horse Pen
Creek Road, the Cone Boulevard
Extension, and the Florida Street /
Youngs Mill Extension projects.
Battleground Corridor Assessment
underway.

MPO Collector Plan complete: local
government adoption in 2005-2006.

Participation in Neighborhood and
area planning activities, including on
Summit Avenue, Lindley Park, the
Downtown Greenway initiative, and
MLK Drive / Southside.

Implementation continues with
revised signal timing plans,
intersection improvements,
improvements in real-time travel data,
and safety and congestion
management programs

Continued implementation of TDM
initiatives by PART, including RSVP
and Park n’ Ride lots.

Continued efforts by GTA to enhance
services.

Collector Street
Plan/Connecting Under-
Served Areas

Y1:8A.4, 8A.8

In-progress

Craig
McKinney

Proposed Collector Street map
developed through cooperative effort
among staff from Guilford County,
Greensboro, Oak Ridge, Pleasant
Garden, Sedalia, Stokesdale,
Summerfield in series of work
sessions.

Adoption and implementation of
Collector Street map by
jurisdictions within MPO area,
as endorsed by TAC.

Completion of Florida Street
extension feasibility study.
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Four public involvement meetings
held in February and March, 2005.

Transportation Advisory Committee
(TAC) of the MPO adopted a
resolution on April 27, 2005,
endorsing Proposed Collector Street
map and encouraging area
jurisdictions to adopt and implement.

Feasibility study underway on
extensions of Florida Street and
Youngs Mill Road

Road Improvements for
Economic Development

Y1:8A.9, 8A.10

In-progress

Tyler Meyer

Worked with NCDOT to maintain
project schedule of northern Urban
Loop between Lawndale Drive and
US 70, and on funding for upgrades
to US 29 interchanges between
Urban Loop and Reedy Fork
Parkway.

NCDOT established project ID for
Urban Loop interchange at Cone
Boulevard and will design Hines
Chapel Road crossing, to facilitate
that interchange.

Preliminary design for Urban Loop
interchange at US 29 to significantly
improve traffic flow between these
facilities.

Draft 2006-2012 Transportation
Improvement Program shows delay of
Urban Loop; segment from US 70 to
US 29 and segment from US 29 to
Lawndale Drive delayed from
construction beginning in 2008 and
2009 respectively, to construction
beginning 2013 or later.

GDOT will continue to work with
NCDOT in exploring
opportunities to return
construction of the
Northern/Eastern Urban Loop to
original accelerated schedule.
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Project Policies Status Lead Staff Highlights Goals
Pedestrian and Bicycle Y1:8B.1, 8B.2, In-progress Tyler Meyer Project scoping and consultant Completion or near-completion
Facility Networks (non- 8B.3, 8B.4 selection are complete for the of CPBP by June 30, 2006;
motorized plan) “Comprehensive Pedestrian and implementation commencing
Bicycle Plan” (CPBP). upon completion.
Initiated coordination with Parks & Selection of types and locations
Recreation staff on Trails and for second year of public bicycle
Greenways Master Plan. rack installation program.
Types and locations selected for first | Completion of BRT corridor
year of public bicycle rack installation | acquisition strategy. Complete
program feasibility assessment of BRT
trailhead facility options.
Work underway to support future
extension of the Battleground Rail | Initiate a study of roadway
Trail (BRT) into downtown reconfiguration and trail routing
options once the rail is
removed.
Continue to support and
coordinate with Action
Greensboro’s “Downtown
Greenway” design process.
Enhance GTA System Y1: 8C.1, 8C.2 In-progress Sharon Smiley | Prepared Mobility Greensboro Begin implementation of
Y2: 8C.4,8C.5 Implementation Plan and Financial Mobility Greensboro Plan.

Plan.

Prepared detailed Transit Staffing
Plan.

GTA staff met with Planning staff and
MPO staff; initiated integration of
Mobility Greensboro Plan with both
Connections 2025 and 2030 Long
Range Transportation Plan.

Began development of Transit
Infrastructure Guidelines Manual.

Launch University and College
Service in January, 2006.

Increase frequency on all routes
to 30 minutes during AM and
PM peak periods.

Seek ongoing support from
stakeholders though public
forums.

Pursue transit supportive land
use regulations through the
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Established agreements with colleges | LDO rewrite process.
and universities for creation of
University and College Service.
Regional Transit System Y1: 8D.2 In-progress Tyler Meyer Suitable locations identified for Begin estimates of mode-choice
Y2: 8D.1 regional park and ride lots, and travel demand in summer,
stations for the Triad Regional 2005.Complete mode and route
Commuter Transit System (RCTS). alternatives analysis by fall,
2005, followed by Locally
Numerous public outreach events Preferred Alternatives selection.
held to publicize RCTS planning
process including: land use forums, Prepare draft financial
site visits and design charettes to management plan, late 2005.
discuss transit system alternatives,
land use, and transit supportive Apply to FTA to enter
development. Preliminary Engineering phase,
early 2006. Perform FTA user
Completed a review of purpose and benefit analysis; project ranking
need for the RCTS; identified route along with mode-choice
and mode alternatives to be analyzed. | analysis will determine approval
for entry into Preliminary
Mode-choice component developed Engineering.
for regional travel demand model, to
facilitate analysis of proposed RCTS Promote establishment of
route and mode alternatives. transit supportive land use
regulations among jurisdictions;
RCTS listed as an FTA New Starts GSO will support through LDO
appropriation recipient in proposed rewrite.
Surface Transportation re-
authorization bills; if approved, would
provide federal funding for Preliminary
Engineering through Operations.
Regardless of status of re-
authorization, Preliminary Engineering
can proceed using $371,000 in
approved state funding, with equal
share match from PART.
Downtown Parking Y1:8E.4 In-progress Michael Davie Street angle parking and one- Completion of Greene Street
Strategy Cramer way to two-way conversion complete. | and remainder of McGee Street

Lindsay Street and Bellmeade Street,

one-way to two-way conversion,
with roundabout.
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one-way to two-way conversions
complete.
McGee Street one-way to two-way
conversion complete, east of Elm
Street.
Greene Street and remainder of
McGee Street one-way to two-way
conversion, with roundabout
underway.
Inventory of existing public bicycle
parking facilities, including downtown,
complete.
Transportation Y1: 8F.1 In-progress Adam Fischer | Revised Driveway Manual completed | Continue development of
Development Standards Y2: 8A.6, August, 2004. roadway design standards
8A.13 within LDO re-write process, to
Initiated development of roadway address connectivity, public
design standards to work along with versus private streets, local
the LDO rewrite. street widths, traffic calming,
¢ hired consultant to provide etc.
assistance
Preparation of sidewalk design
Initiated preparation of sidewalk and construction manual to be
design and construction manual. complete by fall 2005.
Community Facilities
Funding Source for Y1:9A.2-4 In-progress Allan Williams/ | The City Manager’s Office is currently | Adopt and implement the new

Phased Capital Program

Dick Hails/
CMO/ B&E

working on revisions to the existing
Water and Sewer Policy that will
make some change to the existing
City/County Consolidated Water and
Sewer Agreement and the Water/
Sewer Extension policy. If approved
this will offer assistance to economic
development projects that are within
the Water/Sewer Boundary and in
compliance with the Comprehensive
Plan.

Water/Sewer policy.

22




Table 2. Project Summaries

Project

Policies

Status

Lead Staff

Highlights

Goals

With the changes to the water and
sewer policy the City is expecting to
set aside $1,000,000 per year ($500K
for water and $500K for sewer) in
addition to the funds that have been
set aside as part of the old
water/sewer agreement.

Plan for Solid Waste

Y1:9B.1

In-progress

Greg Dingman

Transfer Station site approved for
construction and put out for bid in
May 2005.

Construction of Transfer Station
delayed due to budget.

Long-term water and
wastewater planning

Y2:9B.2-3

On-going

Allan Williams

Participated with the development
community in oversizing
reimbursements for 1,800 If of new
water mains and 3,860 If of new
sewer mains serving new areas within
our service area.

Completed the water inter-connection
with the City of Burlington, providing
Greensboro with the ability to
purchase up to 5 mgd of treated
water.

Completed the construction of the
Reedy Fork Sewer Improvements
project which enabled additional
capacity for growth northeastern
Greensboro/Guilford County.

Completed the construction of the
Gallimore Dairy Road Sewer
Improvements project which enabled
additional capacity for growth
southwestern Greensboro.

Began construction of the
Bledsoe/Cardinal Sewer
Improvements project enabling
additional capacity for growth

Continue the mapping and
begin the property acquisition
for the Randleman
Transmission main.

Complete evaluation of the
Rock Creek basin to
accommodate handling
Burlington/Greensboro sewer in
the area as well as determine
the necessary system
improvements to allow growth
to continue in the area.
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occurring in northwest
Greensboro/Guilford County.
Completed the route selection for the
Randleman to Greensboro water
transmission main. Began property
surveying and mapping in anticipation
of beginning right-of-way acquisition
in 2005-06.
Stormwater Design Y1:5B, 9B.4, On-going Kenney Stormwater Master Planning efforts Continue the on-going efforts of
Standards 9B.5 McDowell continue with the use of internal staff | continually improving design
and consultant services. standards for future use to
address both Stormwater
Stormwater Design standards are guantity and quality.
continually evolving and are routinely
updated by staff for use in plan review
and constrution.
Best Management Practices (BMPs)
are used in accordance with
established acceptance criteria and
new proposed alternatives are
reviewed for possible acceptance.
Community Facility Y2:9C.1-2, Planned CMO/ The manager appointed a task force Establish an Interdepartmental
Planning - Programming/ 9D.1, 9D.3, B&E/Planning | headed by Sandy Neerman to pursue | task force in FY05/06 to discuss
services and facilities for: 9E.1, 9E.2, Library, Recreation Center and Fire establishment of a Community
e Multiple use 9E.3 Station locations in the Reedy fork Facility Planning System
e Computer links to Civic Core. The result was
services submission of CIP requests for a
¢ Facilities in mixed Library to be built in connection with a
use centers school and an adjoining Recreation
e City services in Center. Those CIP requests were
neigh. Resource approved and staff will pursue
centers inclusion in a 2006 bond Issue.
¢ Meeting needs of
diverse population
groups
Services to Annexed Y1:9C.3 In-progress | Alec Macintosh | Began submitting map & data on To coordinate plans for future

Areas

and Dick Hails

petitioned annexations to Police, Fire,

city-initiated annexation areas
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& Solid Waste Departments. with planned locations of future
Planning met with them to discuss fire stations.
submission of service degree-of-
difficulty responses in a standard To frame service-provision
format. estimates from departments in
more of a Level of Service
Police officers added to force in 2004- | format.
05 increased City's ability to service
annexation areas. To send information to
departments farther in advance
CIP for 2005-2011 includes additional | of Planning Board meetings.
fire stations, several specifically in
response to service needs for
anticipated future annexation areas.
School Siting/Joint Y1:9C.4,9D.2 In-progress Art Davis Created website and gathered various | Prepare fall 2006 bond
Facilities articles compiled for education of the referendum to support Reedy
team Fork Project
Conducted 7 water and sewer Complete comprehensive report
feasibility studies for school sites with overview of infrastructure
facilities in relation to existing
Produced maps of existing and and proposed school sites for
proposed school sites showing presentation to the Guilford
relationship to existing and proposed County school staff
community facilities and infrastructure
Establish quarterly meetings
The manager appointed a task force with Guilford County school
headed by Sandy Neerman to pursue | system staff to provide updates
Library, Recreation Center and Fire on all City projects and
Station locations in the Reedy fork programs related to joint
Civic Core. The result was facilities and school siting
submission of CIP requests for a initiatives
Library to be built in connection with a
school and an adjoining Recreation Review City programs and
Center. Those CIP requests were facilities in relation to school
approved and staff will pursue policies and programs for
inclusion in a fall 2006 bond Issue. potential collaboration at future
school locations
Safest City Y1: 9F.1, 9F.2, On-going Matt Lojko Collaborative efforts on-going with Increased emphasis on
9F.3 other law enforcement partners - task | leadership - provide leadership
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Y2: 9F.4, 9F.5 forces, forensic initiatives, and development opportunities to
leadership training. GPD employees through
training and mentoring - change
On-going partnerships with the performance evaluation
community, local businesses and other | instruments.
City departments to address crime and
quality of life issues — City SCORE Facilities - develop and
Program, Operation BASE, effectively utilize our physical
Randleman Road initiatives, and the resources in concert with the
Glenwood Community. department's vision.
New and on-going crime and safety Review our current strategies to
programs — National Night Out, Safety | ensure we are as effective and
Town, Youth Leadership Program, efficient as possible.
Gang Awareness, and GHSP
initiatives — Booze It and Loose It, Analyze the various
Ticket Today — License Delay, etc. departmental processes to
ensure they are accomplishing
Cultural Awareness and improved desired outcomes.
diversity — enhanced marketing plan to
recruit and retain quality employees
that reflect our diverse community —
Active involvement in various cultural
awareness programs, i.e., Other
Voices, Mosaic Partnership, etc.
Employee compensation and career
advancement — Career Advancement
Program, enhanced pay and
compensation program based upon
market.
Overall Plan Goal
Achieving Reconciliation Educational On-going Yamile Walker | In the FY04/05 Budget, improving To continue particpcating in and
and Equity Achievement, community relations was listed as a supporting all of the
Social Council Service Priority. aforementioned programs and
Problems, projects.

Communication
and
Participation

Committee of 100 held city-wide
community forums on matters such as
the achievement gap, drop-out rates
and the disproportionate rate of
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disciplinary action taken against
African-American male students in the
Guilford County school system.

The Human Relations Commission
also sponsored a summer program in
to enrich and enhance City of
Greensboro youth. The Youth
Leadership Program is designed to
enhance participants' awareness of
human relations matters, how
government works, leadership
development, and hands on work
experience.

The Human Relations Department
staff members are working with the
Crime Free Multi-family program in
partnership with the Greensboro
Police Department to address crime
prevention methods for multi-family
housing in Greensboro. The Human
Relations Department offer training
seminars on awareness of our
immigrant and refugee populations
with an emphasis on understanding
the Spanish-speaking community
present in Greensboro, Guilford
County and the State of North
Carolina.

Through the fair housing enforcement
division of the Human Relations
Department, staff continues to offer
training to housing providers and the
public on their rights and
responsibility under the anti-
discrimination housing laws of the
City of Greensboro. The first day long
Latino forum was held in Greensboro,
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Abriendo Puertas de
Oportunidad/Opening Doors of
Opportunity during Fair Housing
month (April).

Kicked off in November 2004, the
Greensboro Bicentennial Mosaic
Partnerships Program is a project
designed to increase communication,
trust, and cooperation among the
city's racial and ethnic groups. The
project consists of three phases. The
first phase, is for established
community leaders, the second is for
growing leaders, and the third is open
to the general public. It is hoped that
the participants in each phase will be
inspired to expand their experience
into other social, civic, and
professional groups to which they
belong. The process consists of
guided partnerships between two
people of different races. Everyone
attends 16 meetings over a year with
his/her partner. During the program
year, a small group of six to eight
partners will meet about every six
weeks with a coach or facilitator and
go through a program designed to
stimulate interaction and further their
partnerships.

Lastly, the Human Relations
Department financially supports and
allows staff to be an integral and vital
element in the leadership and
augmentation of the Other Voices
Leadership Development program.
Other Voices, a human relations,
leadership development program
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gives city residents an opportunity to
learn, interact, become familiar and
establish friendships with many of the
different ethnicities, religions/faiths,
races and members of different social
economic status in order to build
bridges amongst this City's very
diverse community; to create
understanding, networking
opportunities, awareness, and to
enhance individuals comfort levels in
order to communicate with less
tension, anxiety, and uneasiness.
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Comprehensive Plan
Amendment History

Land Use Classification

Low Residential 3-5 d.u./acre
Moderate Residential 6-12 d.u./acre
High Residential over 12 d.u./acre
Mixed Use Residential

Mixed Use Planned Community
B Vixed Use cBD

Mixed Use Commercial

Mixed Use Corporate Park
- Commercial

Institutional

- Industrial/Corporate Park
Airport Property

- Major Parks/Open Space

/\

Pending Amendments
== == Preliminary Bus Rapid Transit Routes

Approved Amendments

a  Preliminary Bus Rapid Transit Stations
—.—.- Proposed Commuter Rail

b  Proposed Train Station Locations

——+ Railroad

® Activity Center with 1/2 mile buffer

® Potential Activity Center with 1/2 mile buffer

- Existing Runway
I:l Future Runway

iL.._..; City of Greensboro

Miles

0O 05 1 2 3 4
Map Prepared by the City of Greenshoro Planning Department July 2005




2005 Annual Report Comprehensive Plan Amendment History

Amendment City Councll
Type CP# Location From To Acreage | Initiated By |Staff Rec. PB Rec. Action
Us220 @ Old
Map CP-04-01 Battleground Low Residential Commercial 24.59 Citizen Denial | Approval 2/18/04 Withdrawn
Us220 @ Old
Map CP-04-02 Battleground Low Residential | Mixed Use Residential 119 Staff Approval | Denial 4/21/04 | Approved 5/18/04
Text CP-04-03 Chapter 10 NA NA NA Staff Approval | Approval 6/16/04| Approved 7/20/04
Area Plan | CP-04-04 | Lindley Park Plan NA NA NA Staff & Citizen | Approval | Approval 6/16/04| Approved 8/18/04
Map CP-04-05 Lovett St. Low Residential | Mixed Use Commercial 2.45 Citizen Approval | Approval 11/8/04| Approved 12/07/04
Map CP-04-06 Hicone Rd. Low & Mod. Res. Institutional 98.24 Citizen Approval | Approval 1/19/05| Approved 2/15/05
Map CP-04-07 Freeman Mill Low Residential | Mixed Use Commercial| 16.36 Staff Approval | Approval 1/19/05| Approved 2/15/05
Map CP-04-08 [ E. Washington St.| Low Residential | Mixed Use Residential | 70.24 Staff Approval | Approval 1/19/05| Approved 2/15/05
W. Friendly Ave
Map CP-04-09 Area A Low Residential | Mixed Use Commercial| 12.06 Staff Approval | Approval 1/19/05| Approved 2/15/05
W. Friendly Ave
Map CP-04-09 Area B Low Residential High Residential 31.12 Staff Approval | Approval 1/19/05| Approved 2/15/05
High Residential &
W. Friendly Ave Mixed Use
Map CP-04-09 Area C Commercial Low Residential 3 Staff Approval | Approval 1/19/05| Approved 2/15/05
W. Friendly Ave
Map CP-04-09 Area D Low Residential High Residential 13.85 Staff Approval | Approval 1/19/05| Approved 2/15/05
W. Market @ Low & High
Map CP-04-10| Meadowood St. Residential Mixed Use Commercial | 29.48 Staff Approval | Approval 1/19/05| Approved 2/15/05
Penry Rd. near
Map CP-04-11| Wendover Ave. | Low Residential Institutional 30.35 Staff Approval | Approval 1/19/05| Approved 2/15/05
Text CP-04-12 Chapter 4 NA NA NA Staff Approval | Approval 1/19/05| Approved 2/15/05
Figure 5-2
Proposed Scenic
Corridor - Pisgah
Map CP-04-13| Church Road NA NA NA Staff Approval | Approval 1/19/05| Approved 2/15/05
Chance/Fleming | Low Res, MUCP,
Map CP-05-01 Rd. Industrial Mixed Use Commercial| 63.76 Citizen Denial Denial 4/21/04 | Approved 4/05/05
Pleasant Mixed Use
Map CP-05-02| Garden/US421 Residential Commercial 12.34 Citizen Denial Denial 5/18/05 | Approved 7/19/05
Friendly
Map CP-05-03| Ave/Lindley Rd. | Low Residential | Moderate Residential 3 Citizen Denial Denial 5/18/05 Withdrawn
Air Harbor
Map CP-05-04 | Rd./Church St. Tier Three Tier One 66.5 Citizen Approval | Approval 5/18/05| Approved 6/21/05
Air Harbor
Map CP-05-05| Rd./Church St. NA Low Residential 66.5 Citizen Approval | Approval 5/18/05| Approved 6/21/05




